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The Department of Transportation (Department) is presenting this item as an Informational Item. 
Eight State Transportation Improvement Program (STIP) projects were authorized for allocation of 
Grant Anticipation Revenue Vehicle (GARVEE) bond proceeds under Resolution FG-03-03 at the 
January 21-22, 2004 California Transportation Commission (Commission) meeting.  The projects 
are: the Los Angeles County Metropolitan Transportation Authority (LACMTA) Route 5 High 
Occupancy Vehicle (HOV) Lanes (PPNO 0162P), the LACMTA Route 405 Auxiliary Lanes (PPNO 
2333), and the LACMTA Route 405/101 Gap Closure (PPNO 2336); the Riverside 60/91/215 
Interchange (PPNO 0121D); the San Diego I-15 Managed Lanes (PPNO 0672); and, the Santa Clara 
I-880/Coleman Interchange (PPNO 0409C), the Santa Clara Route 87 North (PPNO 0443N) and 
Route 87 South (PPNO 0443S) projects.  On March 10, 2004 the GARVEE bond sale closed and 
$657,713,000 in bond proceeds were deposited into a sub-account of the State Highway Account to 
fund the projects. 
 
This item is a report of the construction status of the above eight STIP projects.   
 
SUMMARY: 
 
The chart below summarizes the status of each project. 
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DISCUSSION – Projects Pending Award: 
 
LA - Route 5 High Occupancy Vehicle Lanes 

This project was originally Ready To List (RTL) in March 2003. The project was not advertised 
at that time due to lack of STIP and TCRP funding. Upon GARVEE approval in December 2003, 
the Department updated the Plans, Specifications, and Estimates (PS&E) and the project was 
RTL on June 30, 2004.  The Department estimates the execution of the MOU/CO-OP in 
September 2004, advertise in October 2004, and award the contract in December 2004. 

 
LA - Route 405 Auxiliary Lanes 

This project had Right of Way (RW) funding needs and could not proceed until GARVEE funds 
were allocated. Upon GARVEE allocation in December 2003, the Department completed the 
RW acquisition and the project was RTL on June 30, 2004. The Department estimates the 
execution of the MOU/CO-OP in September 2004, advertise in October 2004, and award the 
contract in December 2004. 

 
LA - Route 405/101 Gap Closure 

Project was RTL on June 30, 2004. Project award was delayed in order to secure additional 
funding to accommodate a cost increase in the Right of Way component (utility relocation) for 
this project. A total of $5,000,000 was needed to fund the cost increase. The LACMTA agreed to 
fund the cost increase with Proposition C funds.  Due to the funding changes, the Memorandum 
of Understanding (MOU)/Cooperative Agreement (CO-OP) needed to be revised. The 
Department estimates the execution of the MOU/CO-OP in September 2004, advertise in 
October 2004, and award the contract in December 2004. 

 
San Diego - I-15 Managed Lanes 

This project is being constructed in five units.  Construction in the later units is dependent upon 
completion of certain elements of the earlier units (roadwork and structures) that will be used to 
temporarily reroute traffic for later construction units.  Unit 1 was allocated as a normal pay as 
you go STIP project in April 2003.  Unit’s 2 through 5 are funded with GARVEE bond revenues.  
Unit 2 was awarded on August 11, 2004.  Unit 3 is currently being advertised with award 
anticipated in September 2004.  Units 4 and 5 will be awarded in March 2005, and December 
2005 respectively following completion of needed traffic control elements in earlier units.   

 
Santa Clara - Route 87 North 

Funding for this project was allocated to the Santa Clara Valley Transportation Authority for 
construction administration. Project award was delayed because the project had to be re-
advertised.  The original bids were rejected because the lowest bidder did not meet DBE goals 
and the second lowest bidder was 10% over the engineers estimate.  The second bid opening is 
scheduled for September 2, 2004, with contract award anticipated in October 2004. 
 

Santa Clara - Route 87 South 
Bid opening is scheduled on September 9, 2004.  This project is to be combined with a 100% 
Locally funded project and a SHOPP funded project for construction.  The SHOPP project was 
allocated on May 4, 2004, and the combined projects were only recently advertised on August 8, 
2004.  As currently scheduled, the contract award is October 28, 2004. 
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